Dashboard

Roadmap

☐ **1.** Reanimate production ver

☐ **2.** Get deposit date data for repo #140 to be able to test it and receive appropriate feedback

☐ **3.** Fix bugs according to JIRA
Look at frontend board (https://kmi-ou.atlassian.net/secure/RapidBoard.jspa?rapidView=8&projectKey=FRONTEND&selectedIssue=FRONT 473)

☐ **4.** Check the Dashboard manually before mailing to managers

☐ **5.** Send 1st and 2nd letter to managers (for now there are 3 repos) with a link to beta.dashboard
Till the end of 7.02